

ROAD NAME	FROM	TO	LENGTH (FT) ⁽¹⁾	WIDTH (FT) ⁽¹⁾	CONCRETE RECON (SY) ⁽²⁾	EXISTING SURFACE ⁽³⁾	END TYPE ⁽⁴⁾	CDS DIA (FT)	COMMENTS
WASHINGTON	E. 30TH	E. 31ST	275	24.0	734	AC	INT		ACCESS TO POLICE LOT - PHASE WORK / LEAVE CURBS IN PLACE DOWEL IN
LUZA ALLEY	RICHMOND	LUZA	1555	12.0	2075	C	INT		12-FT DRIVE ONLY - SAW CUT AND DOWEL IN AT DRIVEWAYS/PARKING AREAS
BROOK HOLLOW ALLEY	BROOK HOLLOW DR	CARTER CREEK PKWY	415	30.0	1385	C	INT		REPLACE BUILDING TO BUILDING EXISTING CONCRETE
BIZZELL ST	S COLLEGE	CAVITT	795	30.0	2650	C	INT		REPLACE EXISTING PAVEMENT AND CURBS MONOLITHIC
KAZMEIER	GREENFIELD	END	665	24.0	2500	HS	CDS	80	250-ft curb around bulb plus spot repair

(1) Lengths and widths are approximate, existing streets should be replaced at existing dimensions unless otherwise directed, actual totals will be paid.

(2) Estimated total SY's including cul-de-sac areas, actual totals will be paid.

(3) Existing Surface - C = Concrete, AC = Asphalt over concrete, HS = Hotmix or "slag"

(4) Street end type - INT = Intersection, DE = Dead end, CDS = Cul-de-sac

(5) Contractor to coordinate schedule to allow for utility replacement.

CHANGE ORDER NO. 1
2013 Street Maintenance - Concrete Contract
CITY JOB NO. 332-D3-1305
April 24, 2014

Larry Young Paving
 PO Box 11779
 College Station, Texas 77842

We are submitting Change Order No. 1 to your contract for City Job No. 332-D3-1305.

Add the following change order items/quantities for Jefferson Street.					
ITEM	DESCRIPTION	UNIT	QTY	UNIT PRICE	TOTAL
CO1.1	Mobilization for Jefferson Street	LS	1	\$3,000.00	\$ 3,000.00
CO1.2	Traffic Control per MUTCD for Jefferson Street	LS	1	\$2,500.00	\$ 2,500.00
3	Remove Existing Concrete Pavement including curb and gutter	SY	117	\$9.00	\$ 1,053.00
4	Remove Existing Asphalt Pavement & Base Material	SY	564	\$4.00	\$ 2,256.00
5	Remove concrete curb & gutter from existing asphalt streets	LF	82	\$5.00	\$ 410.00
6	Stabilize 6-inch depth subgrade with 6% lime and recompact	SY	1233	\$6.15	\$ 7,582.95
7	Concrete pavement (8-inches thick with #4 bar 18"OCEW, 3500 psi)	SY	1106	\$34.50	\$ 38,157.00
SUBTOTAL:					\$ 54,958.95
Add the following change order items/quantities for the additional change order streets listed.					
ITEM	DESCRIPTION	UNIT	QTY	UNIT PRICE	TOTAL
CO1.3	Mobilization for additional change order work	LS	1	\$15,000.00	\$ 15,000.00
CO1.4	Traffic Control per MUTCD for additional change order work	LS	1	\$12,000.00	\$ 12,000.00
3	Remove Existing Concrete Pavement including curb and gutter	SY	7000	\$9.00	\$ 63,000.00
4	Remove Existing Asphalt Pavement & Base Material	SY	2500	\$4.00	\$ 10,000.00
5	Remove concrete curb & gutter from existing asphalt streets	LF	250	\$5.00	\$ 1,250.00
6	Stabilize 6-inch depth subgrade with 6% lime and recompact	SY	9500	\$6.15	\$ 58,425.00
7	Concrete pavement (8-inches thick with #4 bar 18"OCEW, 3500 psi) beyond original contract quantities	SY	9500	\$37.50	\$ 356,250.00
8	Replace sections of concrete curb & gutter to provide positive drainage	LF	250	\$10.50	\$ 2,625.00
20	Block Sod consistent with existing yard	LF	1500	\$1.00	\$ 1,500.00
CO1.5	5-ft recessed curb inlet	EA	1	\$3,500.00	\$ 3,500.00
CO1.6	10-ft recessed curb inlet	EA	1	\$4,200.00	\$ 4,200.00
CO1.7	18" RCP w/ rubber gasket & full depth cement stabilized sand backfill	LF	30	\$100.00	\$ 3,000.00
CO1.8	24" RCP w/ rubber gasket & full depth cement stabilized sand backfill	LF	80	\$110.00	\$ 8,800.00
SUBTOTAL:					\$ 539,550.00
TOTAL:					\$ 594,508.95

ORIGINAL CONTRACT PRICE:	\$3,013,650.00
INCREASE TO CONTRACT BY CHANGE ORDER NO. 1:	\$ 594,508.95
NEW CONTRACT PRICE:	\$3,608,158.95

PERCENT CHANGE BY CHANGE ORDER TO ORIGINAL CONTRACT PRICE
CHANGE ORDER NO. 1: 20%

ORIGINAL CONTRACT TIME:	200 Working Days
CHANGE TO CONTRACT TIME BY CHANGE ORDER NO. 1:	65 Working Days
NEW CONTRACT TIME:	265 Working Days

Your signature below will constitute your acceptance of this Change Order No. 1:

**Party of the First Part
CITY OF BRYAN, TEXAS**

Prepared and Recommended:

W. Paul Kaspar, P.E., City Engineer

Approved:

Jason Bienski, Mayor

Approved for Processing:

Jayson Barfknecht, P.E., PhD, Director Public Works

Mary Lynne Stratta, City Secretary

Date of Approval By City of Bryan:

Kean Register, City Manager

**Party of the Second Part
Larry Young Paving, Inc.**

President

Approved as to Form:

Janis Hampton, City Attorney

Witness:
