

**CHANGE ORDER NO. 1**  
**2013 Street Maintenance -Asphalt**  
**CITY JOB NO. 332-D3-1302**  
**June 5, 2014**

Larry Young Paving  
 PO Box 11779  
 College Station, Texas 77842

We are submitting Change Order No. 1 to your contract for City Job No. 332-D3-1302.

<b>Add the following change order items/quantities for the following work:</b> Old Hearne Road pavement rehab and striping between Texas Ave and Wilhelm, Leonard Road at 2818 left turn lane construction and the BTU -Dansby Power Plant Louis E. Mikulin access road and parking lot.					
<b>ITEM</b>	<b>DESCRIPTION</b>	<b>UNIT</b>	<b>QTY</b>	<b>UNIT PRICE</b>	<b>TOTAL</b>
CO1.1	Mobilization for change order no. 1 work	LS	1	\$16,070.00	\$ 16,070.00
CO1.2	Traffic Control per MUTCD for change order no. 1 work	LS	1	\$25,500.00	\$ 25,500.00
3	Hot Mix Asphalt Concrete - Type D PG64-22 Asphalt with up to 10% RAP	TON	2370	\$80.00	\$ 189,600.00
5	Mix in place 3% cement w/ existing street surface	SY	3300	\$4.75	\$ 15,675.00
6	RC-250 Seal w/ Grade 5 pre-coated lightweight concrete	SY	1500	\$3.50	\$ 5,250.00
CO1.3	6" compacted, lime stabilized subgrade	SY	750	\$7.50	\$ 5,625.00
CO1.4	8" compacted, stabilized flex base with 2" rap	SY	750	\$15.00	\$ 11,250.00
8	12" Depth Base Failure Repair (Type D HMA)	SF	5250	\$8.50	\$ 44,625.00
13	Raise manhole to grade w/ riser ring - 32" diameter	EA	2	\$200.00	\$ 400.00
17	Replace valve box w/ standard at grade	EA	3	\$400.00	\$ 1,200.00
18	Planing or Milling asphaltic concrete	SY	5900	\$1.65	\$ 9,735.00
CO1.5	Saw cut and remove existing concrete	SY	80	\$12.00	\$ 960.00
22	Concrete flatwork(8"es thick w/ #4 bar 18"OCEW, 3500 psi)	SY	40	\$34.50	\$ 1,380.00
23	Type 1 Thermoplastic Reflectorized Pavement Markings (Y) (4") (SLD)	LF	8128	\$2.20	\$ 17,881.60
CO1.6	Type 1 Thermoplastic Reflectorized Pavement Markings (Y) (4") (BRK)	LF	2600	\$1.45	\$ 3,770.00
CO1.7	Type 1 Thermoplastic Reflectorized Pavement Markings (W) (4") (SLD)	LF	10800	\$1.45	\$ 15,660.00
CO1.8	Type 1 Thermoplastic Reflectorized Pavement Markings (W) (8") (SLD)	LF	155	\$2.90	\$ 449.50
24	Type 1 Thermoplastic Reflectorized Pavement Markings (W) (24") (SLD)	LF	52	\$13.20	\$ 686.40
CO1.9	Type 1 Thermoplastic Reflectorized Pavement Markings (W) (ARROW)	EA	2	\$250.00	\$ 500.00
CO1.10	Type 1 Thermoplastic Reflectorized Pavement Markings (W) (DBL ARROW)	EA	1	\$350.00	\$ 350.00
CO1.11	Type 1 Thermoplastic Reflectorized Pavement Markings (W) (ONLY)	EA	1	\$250.00	\$ 250.00
CO1.12	Reflectorized Pavement Markers TYPE II - A-A	EA	147	\$4.20	\$ 617.40
29	Block Sod consistent with existing yard	LF	600	\$1.00	\$ 600.00
				<b>TOTAL:</b>	<b>\$ 368,034.90</b>

ORIGINAL CONTRACT PRICE:	\$1,776,283.75
INCREASE TO CONTRACT BY CHANGE ORDER NO. 1:	\$368,034.90
<b>NEW CONTRACT PRICE:</b>	<b>\$2,144,318.65</b>

PERCENT CHANGE BY CHANGE ORDER TO ORIGINAL CONTRACT PRICE  
**CHANGE ORDER NO. 1: 20.7%**

ORIGINAL CONTRACT TIME:  
CHANGE TO CONTRACT TIME BY CHANGE ORDER NO. 1:  
**NEW CONTRACT TIME:**

120 Working Days  
35 Working Days  
**155 Working Days**

Your signature below will constitute your acceptance of this Change Order No. 1:

**Party of the First Part  
CITY OF BRYAN, TEXAS**

**Prepared and Recommended:**

**Approved:**

\_\_\_\_\_  
W. Paul Kaspar, P.E., City Engineer

\_\_\_\_\_  
Jason P. Bienski - Mayor

**Approved for Processing:**

\_\_\_\_\_  
Mary Lynne Stratta, City Secretary

\_\_\_\_\_  
Jayson Barfknecht, P.E., PhD, Director Public Works

\_\_\_\_\_  
Date of Approval By City of Bryan:

**Approved for Council:**

**Party of the Second Part  
Larry Young Paving, Inc.**

\_\_\_\_\_  
Kean Register, City Manager

\_\_\_\_\_  
President

**Approved as to Form:**

Witness:  
\_\_\_\_\_

\_\_\_\_\_  
Janis Hampton, City Attorney