

**AMENDMENT No. 1
CONTRACT FOR ENGINEERING SERVICES
Old Hearne Road/Bonham Elementary Detention Project
Project No. 332/411/611-DE-1211
PO# 130925**

Amendment to Scope of Services:

The original scope of services (the “deliverables”) and the costs associated with those services that were set forth in the original contract dated **June 07, 2013** are in need of revision based on the following additional items of work:

Detention Alternative Analysis and Utility relocation design as further explained in the attached letter.

The parties agree that the scope of services in the amount of \$151,808.00 should be amended to include the revised scope of services. The parties agree that the amendment amount is fair and reasonable compensation for the work to be performed by the consultant. The parties also agree that this amendment does not change the conditions of the original contract and is in strict accordance with all of the original contract terms.

Amount of Amendment No. 1:	\$ 10,500.00
<u>Original Contract Amount:</u>	<u>\$ 151,808.00</u>
New Contract Total:	\$ 162,308.00

Party of the First Part
CITY OF BRYAN, TEXAS

Approved as to Form:

Janis Hampton, City Attorney

Prepared and Recommended:

W. Paul Kaspar, P.E., City Engineer

Approved for Processing:

Jayson Barfknecht, P.E., Ph.D
Director of Public Works

Kean Register, City Manager

Approved:

By: _____
Jason P. Bienski, Mayor

Attest:

By: _____
Mary Lynne Stratta, City Secretary

Date: _____

Party of the Second Part
ENGINEER:

By: _____
Printed Name: _____
Title: _____
Date: _____
Firm's License No. _____

Witness



Innovative approaches
Practical results
Outstanding service

4055 International Plaza, Suite 200 • Fort Worth, Texas 76109 • 817-735-7300 • fax 817-735-7491

www.freese.com

February 13, 2015

Susan Monnat, P.E.
Civil Engineer
City of Bryan
P.O. Box 1000
Bryan, TX 77803

Re: Old Hearne Road/Bonham Elementary Detention Project – Amendment No. 1

Dear Ms. Monnat,

Additional services have been requested for the Old Hearne Road/Bonham Elementary Detention Project. The additional scope of work and summary of fees is described below.

1. **Detention Alternatives Analysis** — The original design contract only included design for one pond concept. At the request of the City, FNI also evaluated a number of different alternatives for the pond design including dual ponds, different outfall configurations, and expanding onto the adjacent Siegert property. FNI also assisted the City with real property negotiations on the Siegert tract by providing technical information when requested. This additional analysis was performed over the course of the year-long schedule delay associated with Siegert tract negotiations. **The fee for this task is \$10,500.**

The total for the proposed services is \$10,500. The revised total contract amount is \$162,308. We appreciate the opportunity to assist this City with this important project. Please contact me directly at 817-735-7378 if you require additional information. Thank you for your attention to this matter.

Sincerely,

Freese and Nichols, Inc.

A handwritten signature in black ink, appearing to read 'S Hubley'.

Scott Hubley, P.E., CFM
Project Manager

A handwritten signature in black ink, appearing to read 'Tom Gooch'.

Tom Gooch, P.E.
Principal