

**AMENDMENT No. 1
CONTRACT FOR ENGINEERING SERVICES
WITH DON DURDEN, INC. d/b/a CIVIL ENGINEERING CONSULTANTS
Bryan City Cemetery Expansion
Project 572-D5-1303
PO# 150494**

Amendment to Scope of Services:

The original scope of services (the “deliverables”) and the costs associated with those services that were set forth in the original contract dated November 11, 2014 are in need of revision based on the following additional items of work:

To provide City requested modifications to the cemetery entrance design. The modifications affected the 90% completed design of the plat, plot layout, drainage, irrigation and cemetery entrance. The total estimated construction cost of the cemetery expansion and N. Washington roadway realignment is \$790,000. Including Amendment No. 1, the professional services fee for survey and design would be \$51,500.00 which is 6.5% of the estimated construction cost.

The parties agree that the original fee in the amount of \$45,000 should be amended to include the revised scope of services. The parties agree that the amendment amount is fair and reasonable compensation for the work to be performed by the consultant. The parties also agree that this amendment does not change the conditions of the original contract and is in strict accordance with all of the original contract terms.

| | |
|-----------------------------------|---------------------|
| Amount of Amendment No. 1: | \$ 6,500.00 |
| <u>Original Contract Amount:</u> | \$ 45,000.00 |
| New Contract Total: | \$ 51,500.00 |

APPROVED AS TO FORM:

Janis Hampton, City Attorney

PREPARED AND RECOMMENDED:

W. Paul Kaspar, P.E. City Engineer

APPROVED FOR PROCESSING:

Kean Register, City Manager

Jayson Barfknecht, P.E., Ph.D
Director of Public Works

**CITY OF BRYAN, TEXAS
APPROVED:**

Jason P. Bienski, Mayor

ATTEST:

Mary Lynne Stratta, City Secretary

Date: _____

ENGINEER:

Stewart Kling, P.E.
Don Durden, Inc. d/b/a Civil Engineering Consultants

Witness