

**AMENDMENT No. 2  
CONTRACT FOR ENGINEERING SERVICES  
OLD HEARNE ROAD PHASE 1, 332-411-425-611-DE-1506  
PO# 150998**

**Amendment to Scope of Services:**

The original scope of services (the “deliverables”) and the costs associated with those services that were set forth in the original contract dated **June 11, 2015** are in need of revision based on the following additional items of work:

Additional survey and design work to include:

1. Additional Right-of-Way Surveys and field staking
2. Traffic Calming Design features

The parties agree that the scope of services in the amount of \$692,000.00 should be amended to include the revised scope of services. The parties agree that the amendment amount is fair and reasonable compensation for the work to be performed by the consultant. The parties also agree that this amendment does not change the conditions of the original contract and is in strict accordance with all of the original contract terms.

<b>Amount of Amendment No. 1:</b>	<b>\$ 33,000.00</b>
<b>Amount of Amendment No. 2:</b>	<b>\$ 40,000.00</b>
<b>Original Contract Amount:</b>	<b>\$ 692,000.00</b>
<b>New Contract Total:</b>	<b>\$ 765,000.00</b>

**APPROVED AS TO FORM:**

\_\_\_\_\_  
Janis Hampton, City Attorney

**PREPARED AND RECOMMENDED:**

\_\_\_\_\_  
W. Paul Kaspar, P.E. City Engineer

**APPROVED FOR PROCESSING:**

\_\_\_\_\_  
Kean Register, City Manager

\_\_\_\_\_  
Jason Barfknecht, P.E., Ph.D  
Director of Public Works

**CITY OF BRYAN, TEXAS**

**APPROVED:**

\_\_\_\_\_  
Andrew Nelson, Mayor

**ATTEST:**

\_\_\_\_\_  
Mary Lynne Stratta, City Secretary

Date: \_\_\_\_\_

**ENGINEER:**

\_\_\_\_\_  
Steve E. Duncan, P.E.  
Jones & Carter, Inc.

\_\_\_\_\_  
Witness



October 25, 2016

Mr. Matthew Dawson  
City of Bryan  
P.O. Box 1000  
Bryan, Texas 77805

Re: Old Hearne Road Phase 1  
Contract Amendment 02  
City Job No. 332-411-425-611-DE-1506  
JC Job No. C0011-0025

Dear Mr. Dawson:

The following requested items are outside the original scope of services in our current contract:

1. Additional Right-of-Way Surveys - Item number 5 in our contract estimated the preparation of right-of-way surveys for 7 properties at \$2,700 each. We currently have 17 properties, therefore the additional cost would be 10 x \$2,700 = \$27,000.
2. Proposed Right-of-Way Staking - Field staking of the Proposed Right-of-Way has been requested for up to 7 of the following tracts at \$1,000 each = \$7,000.
  - Hightower, Kevin Ray
  - Lopez, Miguel
  - Brazos Valley Community Church of God INC
  - Moody, Freddie D & Karen K
  - Berger, Henry L JR
  - Tarpley, Ola Mae & Raymond
  - Thomas, Ella Mae (Life Estate) & Tammy Jean Thomas Connor
3. Traffic Calming Design – Traffic calming measures have been requested to be incorporated into the design. The design will include approximately 9 splitter islands and lane chokes spaced at approximately 500 feet intervals for an additional fee of \$6,000. Landscaping design is not included in the scope.

\$ 40,000 – Total

Respectfully,

Steve E. Duncan, PE, LEED® AP  
Vice President  
Municipal and District Services

SED/ebr

\\Jonescarter.Corp\Cfs\Projects\Z\_CS\0-Job\C0011\_Bryan-City\C0011-0025 Old Hearne Road Phase 1\GENERAL\\$\2016-09-28 Survey Amend 02\Amend 02-Letter.Docx