
AMENDMENT No. 1 
CONTRACT FOR ENGINEERING SERVICES 

SH21 East Sanitary Sewer Extension 

Project 411-D4-1025 
PO# 101163 

 

Amendment to Scope of Services: 

The original scope of services (the “deliverables”) and the costs associated with those services 

that were set forth in the original contract dated 8/31/2011 are in need of revision based on the 

following additional items of work:  

 

Revisions to 9 easements, additional easement acquisition services, modification of 

design package to incorporate impacts of Wickson Valley SUD water line and additional 

design and coordination services related to fencing and gates on acquired easements. 

 

The parties agree that the original fee in the amount of $313,729 should be amended to include 

the attached revised scope of services.  The parties agree that the amendment amount is fair and 

reasonable compensation for the work to be performed by the consultant.  The parties also agree 

that this amendment does not change the conditions of the original contract and is in strict 

accordance with all of the original contract terms. 

 

Amount of Amendment No. 1: $   32,600.00     

Original Contract Amount:  $ 313,729.00 

New Contract Total:    $ 346,329.00 

 

CITY OF BRYAN: DATE: 

 

______________________________ ______________________________ 

Kean Register, City Manager 

 

ATTEST: PREPARED BY: 

  

______________________________ ______________________________ 

Mary Lynne Stratta, City Secretary W. Paul Kaspar, P.E., City Engineer 

 

 

APPROVED AS TO FORM: ENGINEER: 
 

______________________________ ______________________________ 

Janis Hampton, City Attorney Michael J. Moore, P.E. 

 Kimley Horn, Inc. 

 

APPROVED FOR PROCESSING:        
 

______________________________ ______________________________ 

Jayson Barfknecht, P.E., Ph.D Witness 

Director of Public Works 






