

AMENDMENT No. 1
CONTRACT FOR ENGINEERING SERVICES
OLD HEARNE ROAD PHASE 1, 332-411-425-611-DE-1506
PO# 150998

Amendment to Scope of Services:

The original scope of services (the “deliverables”) and the costs associated with those services that were set forth in the original contract dated **June 11, 2015** are in need of revision based on the following additional items of work:

Additional survey and design work to include:

1. Interconnect the Union Pacific Railroad to the traffic signal at the North Texas Avenue and Old Hearne Road/North Sims Avenue intersection.
2. Extend a sidewalk on the Northwest side of North Sims Avenue from just North of the Union Pacific Railroad to the North intersection of Boulevard Street.

The parties agree that the scope of services in the amount of \$692,000.00 should be amended to include the revised scope of services. The parties agree that the amendment amount is fair and reasonable compensation for the work to be performed by the consultant. The parties also agree that this amendment does not change the conditions of the original contract and is in strict accordance with all of the original contract terms.

Amount of Amendment No. 1:	\$ 33,000.00
<u>Original Contract Amount:</u>	<u>\$ 692,000.00</u>
New Contract Total:	\$ 725,000.00

APPROVED AS TO FORM:

Janis Hampton, City Attorney

PREPARED AND RECOMMENDED:

W. Paul Kaspar, P.E. City Engineer

APPROVED FOR PROCESSING:

Kean Register, City Manager

Jason Barfknecht, P.E., Ph.D
Director of Public Works

CITY OF BRYAN, TEXAS
APPROVED:

Jason P. Bienski, Mayor

ATTEST:


Mary Lynne Stratta, City Secretary

Date: _____

ENGINEER:



Steve E. Duncan, P.E.
Jones & Carter, Inc.



Witness