
PO Box 11779

We are submitting Change Order No. 2 to your contract for City Job No. 332-D3-1305.
From Hwy 21 to Hall St.

ITEM DESCRIPTION UNIT   QTY UNIT PRICE TOTAL

CO2.1 Mobilization for Saunders Street LS 1 $4,500.00  $       4,500.00 

CO2.2 Traffic Control per MUTCD for Saunders Street LS 1 $4,500.00  $       4,500.00 

3 Remove Existing Concrete Pavement including 
curb and gutter SY 1529 $9.00  $     13,761.00 

6 Stabilize 6-inch depth subgrade with 6% lime 
and recompact SY 1529 $6.15  $       9,403.35 

7
Concrete pavement (8-inches thick with #4 bar 
18"OCEW, 3500 psi) beyond original contract 
quantity

SY 1529 $37.50  $     57,337.50 

9 Concrete flatwork driveways  (4" w/#4 bar 
18"OCEW, 3000 psi)  SY 65 $32.50  $       2,112.50 

20 Block Sod consistent with existing yard LF 1025 $1.00  $       1,025.00 

92,639.35$      

ORIGINAL CONTRACT PRICE: $3,013,650.00
INCREASE TO CONTRACT BY CHANGE ORDER NO.  1:   594,508.95$    
INCREASE TO CONTRACT BY CHANGE ORDER NO.  2:   92,639.35$      
NEW CONTRACT PRICE:                                    $3,700,798.30

PERCENT CHANGE BY CHANGE ORDER TO ORIGINAL CONTRACT PRICE
CHANGE ORDER NO. 1: 20%
CHANGE ORDER NO. 2: 3%
TOTAL PERCENT CHANGE: 23%

ORIGINAL CONTRACT TIME: 200 Working Days
CHANGE TO CONTRACT TIME BY CHANGE ORDER NO. 1:   65 Working Days
CHANGE TO CONTRACT TIME BY CHANGE ORDER NO. 2:   65 Working Days
NEW CONTRACT TIME:                                    330 Working Days

College Station, Texas 77842

Add the following change order items/quantities for Saunders Street. 

TOTAL:

CHANGE ORDER NO. 2

CITY JOB NO. 332-D3-1305
August 13, 2014

2013 Street Maintenance - Concrete Contract

Larry Young PavingLarry Young Paving



Your signature below will constitute your acceptance of this Change Order No. 2:

Party of the First Part
CITY OF BRYAN, TEXAS

Prepared and Recommended: Approved:

W. Paul Kaspar, P.E., City Engineer Jason Bienski, Mayor

                                                                                                                       
Approved for Processing:

_____________________________
                                                                                                Date of Approval By City of Bryan:
Jayson Barfknecht, P.E., PhD, Director Public Works

Party of the Second Part
                                                                                                                  Larry Young Paving, Inc.

Approved as to Form:

Witness:
                                                                
Janis Hampton, City Attorney

Mary Lynne Stratta, City Secretary

President

Kean Register, City Manager
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