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AMENDMENT No. 3 
CONTRACT FOR ENGINEERING SERVICES 
South College Avenue from Villa Maria to Inlow Blvd.  
Project 332-411-425-611-D3-1514 & 350-D8-1515 
PO# 160621 
 
Amendment to Scope of Services: 
The original scope of services (the “deliverables”) and the costs associated with those services that 
were set forth in the original contract dated January 12, 2016 are in need of revision based on the 
following additional items of work:  
 

Engineering services for the telecom route design along South College Avenue from Villa 
Maria Road to Inlow Boulevard and the temporary aerial relocation design work from Villa 
Maria Road to Sulphur Springs Road as more specifically described in the attached proposal. 

 
The parties agree that the original fee in the amount of $689,961.25 should be amended to include the 
attached revised scope of services.  The parties agree that the amendment amount is fair and reasonable 
compensation for the work to be performed by the consultant.  The parties also agree that this 
amendment does not change the conditions of the original contract and is in strict accordance with all 
of the original contract terms. 
 
Amount of Amendment No. 1: $    48,500.00   
Amount of Amendment No. 2: $    16,500.00 
Amount of Amendment No. 3: $  189,000.00 
Original Contract Amount:  $  689,961.25 
New Contract Total:    $  943,961.25 
 
 CITY OF BRYAN, TEXAS 
APPROVED AS TO FORM: APPROVED: 
 
 ___________________________________   _______________________________________  
Janis K. Hampton, City Attorney Jason P. Bienski, Mayor 
 
PREPARED AND RECOMMENDED: ATTEST: 
  
 ___________________________________   _______________________________________  
W. Paul Kaspar, P.E. City Engineer Mary Lynne Stratta, City Secretary 
 
APPROVED FOR PROCESSING: Date:   
  
 ENGINEER: 
 ___________________________________  
Kean Register, City Manager   
 Brandon Boatcallie, P.E. 
 Vice President 
                                                                         Binkley & Barfield Inc., Consulting Engineers  
Jason Barfknecht, P.E., Ph.D  Date: 
Director of Public Works 
   
 Witness 



 
 

Binkley & Barfield, Inc. | Registration No.  F-257 •  3452 Rock Prairie Road West - College Station, Texas 77845  •  Tel: 979.703.1809  • www.BinkleyBarfield.com 

August 16, 2016 Revised September 2, 2016 
 
Mr. Barney Williams, PE, CFM 
Assistant City Engineer 
City of Bryan 
300 South Texas Avenue 
Bryan, TX 77803 
 
RE:   Proposal  for Professional Engineering Services  for Underground Telecom Route Design 
Services along South College Avenue from Villa Maria Road to Inlow Blvd. in Bryan, Texas  
 
Dear Mr. Williams: 
 
We  appreciate  the  opportunity  to  submit  this  proposal  to  the  City  of  Bryan  (City)  for 
engineering services  in connection with  the South College Avenue Rehabilitation Project, and 
are  very  excited  that  you have  selected us  for  this  assignment.    It  is our understanding  the 
project scope  includes engineering services  for  the  telecom  route design along South College 
Avenue  from Villa Maria Road  to  Inlow Boulevard and  the  temporary aerial relocation design 
work  from Villa Maria  Road  to  Sulphur  Springs  Road.  The  following  general  services will  be 
provided: Project Management, and Telecom Route Design. 
 
A. Scope of Services 

As Engineer, we propose the following scope of services: 
 
Project Management 
BBI  will  provide  project management  services  including  arranging  and  attending meetings, 
production management, and QA/QC efforts for the project.  
 
Telecom Route Design 
BBI will prepare construction plans consisting of key plans,  legend and notes, plan & profiles 
(including joint‐use trench typical sections), conduit connections (plan only), and typical details 
showing  the  proposed  location  of  the  trench  in  the  plan,  and  a  set  of  temporary  aerial 
relocation plans (between Villa Maria Road and Sulphur Springs Road) and include them in Plan 
Set  2  (City  of  Bryan)  as  described  in  the  Proposal  for  Professional  Services  –  South  College 
Avenue  Rehabilitation  dated  October  27,  2015.  Plans  will  also  include  the  location  of  a 
proposed Atmos  gas  line  in  the  trench  along  South College Avenue  graphically,  but will  not 
include any gas engineering services. Gas engineering services and connection design shall be 
performed  by  Atmos  gas.  BBI will  coordinate with  the  City  and  private  utility  providers  to 
finalize  the  telecom  routes  needed  for  the  relocation  of  existing  overhead  telecom  carrier 
facilities for placement underground. BBI will submit design plans to the City and private utility 
providers for review and approval.    
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As ENGINEER, we propose to perform the following tasks and deliverables: 

1. Consult with  the  City  Project Manager  to  define  project  goals,  requirements  and 

constraints. 

2. Perform project site visits to assess actual field conditions. 

3. Coordinate  with  Frontier  Communications,  Suddenlink,  BTU,  the  City  of  Bryan, 

TxDOT, and Atmos Energy. 

4. Develop temporary aerial relocation plans to relocate existing Suddenlink, BTU, City 

of Bryan and Frontier Communications coax, copper and  fiber cables  from existing 

poles to temporary poles (Villa Maria to Sulphur Springs). 

5. Research City, County, and TxDOT records. 

6. Perform phase engineering and submit 30%, 60%, and 100% construction drawings 

to City of Bryan and telecom carriers for review/approvals. The engineering phasing 

shall be performed as follows: 

a. 30%  Engineering  Phase:  During  this  preliminary  phase,  BBI  will  begin 
development of the temporary aerial telecom relocation plans (Villa Maria to 
Sulphur  Springs)  and  the  engineering  and  design  of  the  telecom  carrier 
conversion construction plan set (Villa Maria to  Inlow). Upon completion of 
the 30% plans, BBI will  submit  the plans  to  the City of Bryan  and  telecom 
carriers  for  review  and  comments.  The  City  of Bryan  and  telecom  carriers 
shall make comments on the plans and return to BBI for correction.    

b. 60%  Engineering  Phase:  BBI will  address  all  30%  comments  provided  and 
develop  the  60%  telecom  relocation  plans.  Upon  completion  of  the  60% 
plans, BBI will submit the plans to the City of Bryan and telecom carriers for 
review and comments. The City of Bryan and the telecom carriers shall make 
final comments on the plans and return to BBI for final correction. 

c. 100% Engineering Phase: BBI will address all 60% comments and finalize the 
plans. After all approvals by  the City of Bryan,  telecom carriers and TxDOT 
have  been procured, BBI will  submit  an  updated  project  schedule,  revised 
engineers  cost  estimate,  and  final  signed  and  sealed  drawings  and 
specifications  to  the  City  of  Bryan  for  bidding.  The  plan  sets will  contain 
approximately  54  sheets  that will  include  cover  sheets,  general  notes  and 
legend  sheet,  key  plans,  overall  layouts,  temporary  telecom  carrier  aerial 
relocation plans, plan & profiles (including  joint‐use trench typical sections), 
conduit trench assignment details, and typical details. 

7. Provide Outside Plant (OSP) Engineering and design services for 12 plan view sheets 
(no profiles) with details showing required Suddenlink and Frontier Communications 
conduit connections from the Street ROW to their customer building location service 
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entrance on  the building exterior wall within  the adjacent private properties  from 
Villa Maria to Inlow along South College Avenue. 

8. During bidding and construction, BBI will respond to contractor’s request for 
information (RFI’s), if required. A total of 48 hours (8 hours per month for 6 months) 
are included in this scope and will be provided as requested by the City. 

 
Final deliverables will include 11" x 17" plans and a CD with all Microstation, PDF, and TIFF files 
for the project. 
 
B. Schedule: 

Upon  receiving  the Notice  to Proceed  (NTP)  from  the City, BBI will begin  the Telecom Route 

Design  process.  It  is  anticipated  that  the  design  documents  will  be  completed  within 

approximately 4 months for permit submittals and review to the City of Bryan and TxDOT.  

 

C. To Be Provided by the City: 

 The City will review the 30%, 60%, and 100% plan submittals and provide comments to 
BBI as part of the City’s internal review process. 

 The City will advertise and bid the project per the City’s current procurement process 
and provide construction inspection services. 
 

D. Assumptions:  

 The  Proposal  for  Professional  Services  –  South  College  Avenue  Rehabilitation,  dated 
October  27,  2015,  identifies  the  limits  of  the  City  of  Bryan  water  and  sewer  line 
rehabilitation  work  to  be  completed  as  part  of  the  original  scope  of  services.  
Adjustments to the water and sewer line design within these limits will be coordinated 
with the telecom design to avoid conflicts where possible.  This scope does not include 
design services associated with water and sewer design outside the limits as defined in 
the original project scope. 

 The plan set will provide an installation location for the Atmos gas line in graphical form. 
However,  the scope of work does not  include any design services  for Atmos gas main 
pipeline or service connection design.  

 The  fees  DO  NOT  cover  any  requirements  for  plats  of  property  survey  on  private 
property,  dedications  of  legal  telecom  easements,  property  deed  research  or 
abstracting.  Others  shall  be  required  to  provide  any  legal  easements  needed  across 
customer private properties as necessary to complete required Suddenlink and Frontier 
Communications conduit connections for service. 

 The fees DO NOT cover Inside plant (ISP) work such as horizontal cabling and duct runs 
and network equipment  installations  inside buildings  (if needed).  ISP work will be  the 
responsibility of the Customer (Land Owner) or Telecom Service Provider. 
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E. Reimbursable Expenses: 

Reimbursable  expenses  including  mileage,  reproduction,  and  delivery  services  are  included 
within the fee. 

F. Compensation: 

Based upon the estimated scope of work and the method of compensation as outlined  in this 
proposal, we propose  to perform  the services required  for  this project  for a  lump sum  fee of 
$189,000. This fee  is based upon the effort of providing the previously described Services and 
will be billed monthly based on the percentage of work completed. 

Please  note  that  our  fees  are  based  on  the  project  being  implemented  relative  to  the 
assumptions of  this proposal with  regards  to  its  scope, without major changes or unforeseen 
conditions.  In the event that the scope of work requires additional hours to be spent above the 
budgeted  amount, we will  discuss  this with  the  City  prior  to  exceeding  the  budget  amount 
stated above. 

G. Additional Services: 

We have made our best effort  to prepare a  thorough and  complete proposal  to  successfully 
complete this project.  However, there may be additional services we are not currently aware of 
that may  be  required  or  that  the  City may  desire  we  provide  such  as  Construction  Phase 
Services, Bid Management and Inspection.   Should such a situation occur, a separate proposal 
would be submitted to the City for approval prior to our beginning the additional services.   

Please call should you have any questions. Thank you again for selecting Binkley & Barfield, Inc. 
for this assignment and we look forward to working with the City of Bryan. 
 
Sincerely, 
Binkley & Barfield, Inc. 
Consulting Engineers 
 
 
 
Brandon M. Boatcallie, P.E.           
Vice President 
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Sulphur Springs 
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South College Sidewalks – Villa Maria to Inlow 
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